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QUARTERLY PROGRESS REPORT 
 
 
Project Name: Elk Expansion into Plumas and Sierra Counties  
 
Quarter:  4th; April-June 2014/ FY 2013/14 (months/FY) 
 
Work Performed: 
 
Conducted daily monitoring of the collared bull elk’s location.  As of June 18, 2014, six 
cameras have been deployed at various locations in Plumas County to see if we could 
detect collared elk. 
Cameras have been set and two elk were detected at one of the camera stations.   
 
A helicopter survey was conducted on April 4th to see if any elk could be detected (and 
captured) from the ship.  No elk were found.  
 
The elk trap was retrieved from Los Banos, but will await deployment until elk are more 
likely to enter the trap (late summer/fall).   
 
 
Funds Expended: see attached worksheet 
 
    This quarter    Total to date   
Personnel:    0     0 
 
Operating Expense:  $15,764.46    $18,498.32 
 
Total:    $15,764.46    $18,498.32 
 
Work Anticipated for Next Quarter: 
 
Continue to deploy cameras to see if elk can be located in other areas.   We will attempt 
to free range dart the elk that we have located.  May deploy the elk corral once natural 
feed is depleted to increase likelihood of elk entering the trap. 
 
 
 
 
 
 
Budget Detail Sheet 

    



     Project Name: Elk Expansion 
into Plumas and Sierra 
Counties 

    

     Quarter: 4th FY 2013/14 
    

     

     

 
Quarter   

Total to 
Date 

 001 Salaries - Permanent 0   0 
 033 Temp Help 0   0 
 083 Overtime 0   0 
 Total Salaries & Wages 0   0 
 101 Staff Benefits 0   0 
 TOTAL PERSONAL 

SERVICES 0   0 
         
 * 201 General Expenses 78.46   2812.32 
 501 Other Items of Expense 0   0 
 523 Special Items of Expense 

(helicopter) 
$15,686.00 

   15686.00 
 TOTAL OE & E 0     

TOTAL 0   18498.32 
  

    

     * add expense columns as needed 
   

      
 
  



Photos taken from remote camera station in Plumas County 
 

  


